IA Document G701" - 2017 H2el19

"Change Order

- PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:

=, Dorothy Peacaut Nature Center Contract For; General Construction Change Order Number: 01
-/ 4500 Sioux River Road Date: 11/6/2018 Date: 2/19/2019
: 'Sioux City, 1A 51 109
: OWNER (Name and addre.s‘s) ' ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
- Woodbury County ~* - Cannon Moss Brygger & Assoc. P.C. Global Engineering & Construction
* 620 Douglas Street o dba CMBA Architects P.C. 425 Perry Street

" Sioux City,IA 51101 .. .- 302 Jones St., Suite 200 Sioux City, IA 51103
SRR LY R Sioux City, TA 51101

THE CONTRACT IS CHANGED AS FOLLOWS:
~ (Insert a detailed descrqman of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
: aa‘mbufable fo executed Canstructron Change Directives.)

S It_em #1: Price Request #1 -_GlycoI and System Flusing and Cleaning ADD $£27,118.00
“The original Contract Sum was . $ 648,900.00
_*" The net change by previously authorized Change Orders $ 0.00
*The Contract Sum priot to this Change Order was $ 648,900.00
* The Contract Sum will be increased by this Change Order in the amount of ] 27,118.00
~ The new Contract Sum including this Change Order will be $ 676,018.00

" The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be May 31, 2019,

‘NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL S]GNED BY. THE ARCHITECT CONTRACTOR AND OWNER.

N CMBA Archxtects P.C. Global Engineering & Construction Woodbury County
ARCHITECT (Firm name) .. -~ CONTRACTOR (Firm ng OWN el
SIGNATURE . .. SIGMATUZ;/ SIGNATURE Bﬁ
- Terry Glade, AIA Eric Steff Keith Radig
 Principal Architect . Project Manager Chairperson
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GLOBAL

February 20, 2019

Dan Munch

CMBA Architects
302 Jones Street #200
Sioux City, IA 51101

®s@m* Engineering & Construction

425 Porsy Strent

Sloux City, lowa 511034461
 (112)238-8337

(712 25594149 fax

Wit gecbuilt.oom

PRICE REQUEST #1 — DRAIN & REFILL GLYCOL SYSTEM

Dan,

The following price request is the cost breakdown to drain and refill the existing glycol
system. All material, labor, equipment and fees are included.

PRICE BREAKDOWN (PLUMBING & MECHANICAL):

(13) Barrels, 25% Premixed Glycol Labor $6,000.00
Material $5,122.00
(28) Waste Barrels ($30/EA) Labor $300.00
_ Material $840.00
(28) Barrels Used Glycol & Cleaner Disposal Fee Labor $300.00
Material $3,444.00
Equipment Rental Labor $75.00
Material $657.00
Barrel Delivery & Pickup Labor $75.00
Material $320.00
CWt Suter to supply (3) temporary furnaces. * Material $636.00
Repipe existing heating system so upstairs & Material $520.00
downstairs can be isolated Labor $1,480.00
Relocate existing 1-1/4 condensate drain line Labor $150.00
Material $38.00
MATERIAL: $11,577.00
LABOR: $8,380.00
10% OVERHEAD: $1,995.70
5% PROFIT: $1.,097.64
TOTAL $23,050.34

NOTE: Any overtime required to meet due date duc to RFP approval delay will be an

additional charge.




